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The meeting began at approximately 10:30 AM EDT.  Those attending were: 
 
Greene Keith   KYTC-District 11-Planning 
Joel Holcomb  KYTC-District 11-Pre-Construction 
Arthur Smallwood  KYTC-District 11-Construction 
Quentin Smith  KYTC-District 11-Design 
Adam Knuckles  KYTC-District 11-Design 
Dean Croft   KYTC-District 11-Environmental 
Michael West  KYTC-District 11-Traffic 
Sandy Rudder  KYTC-District 11-PIO 
Jimmy Wilson  KYTC-Central Office-Planning 
David Martin   KYTC-Central Office-Planning 
 
Introduction / Purpose - David Martin opened the meeting with introductions and 
described the project as a pre-design scoping study to widen US 421 / KY 80 to three 
lanes from the Daniel Boone (Hal Rogers) Parkway south to KY 149 (Lockards Creek 
Road) in Clay County.  
 
Project Origination - A brief history of the project was discussed and Joel Holcomb 
believed that Senator Robert Stivers recommended this project for inclusion in the Six-
Year Highway Plan (SYP). Discussions on the project revealed that the termini in the 
SYP did not seem logical in relation to the congestion situation. This could have been 
either an oversight on milepoint determination or affected by the proposed Manchester 
bypass project area termination. 
 
As listed in the FY 2003-2008 Six-Year Highway Plan (SYP), this project is state funded 
for design in FY 2005 with an amount of $1,000,000. In the new draft SYP right-of-way 
and utility phases are added in the amounts of $6,000,000 and $1,500,000, 
respectively. This study will be conducted in-house by the Central Office Division of 
Planning.  
 
Project Goals and Objectives 
 
Handouts were provided from central office outlining the following information: 
 
• HIS and Crash Information for Road Network around the Project Area 
• Project Location Map 
• 2002 Traffic and Level of Service Map 
• 2030 Traffic and Level of Service Map 
• Vehicle Crash Information Map 
• Project Study Area Summary of Crash Types 
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David Martin briefly reviewed the handouts and pointed out a few items of interest. It 
appeared that congestion was a major issue with approximately 12,400 vehicles per day 
travelling the project area roadway, thus resulting in a Level of Service E, and that 
accidents were heavy but noting that the Critical Rate Factor (CRF), as a segment, was 
less that 1.0. However, there were spot accident locations with a CRF greater than 1.0 
in various locations as indicated on the tables. The majority of the accidents in the 
project area were rear-end and sideswipe indicating that turning movements were more 
than likely the major factor influencing the accident situation. 
 
There are other roadway segments in the proximity of the project area that exceeded 
the statewide average for crash rates for similar roads.  
 
It was discussed that the KYTC would look at extending the project northward to where 
improvements for the bypass would end near the US 421 / KY 80 / KY 11 intersection. 
Also, noting the uncertainty of the future bypass becoming a reality, the need to look at 
this project all the way to that intersection would prove beneficial.  
 
It was agreed upon to look at extending the project to where improvements for the 
bypass would end near the US 421 / KY 80 / KY 11 intersection.  
 
Joel Holcomb pointed out that right-of-way (ROW) plans for the Manchester bypass 
project had been submitted but the financial obligations had been deauthorized. 
Additionally, the project to improve the US 421 / KY 1999 intersection and railroad 
crossing was deleted from the current SYP.  A copy of the ROW plans for the US 421 / 
KY 80 / KY 11 intersection under the proposed Manchester bypass was provided to 
Central Office planning personnel.  
 
It was agreed upon that unlimited access along this project is a problem, but not 
apparent since crash rates did not indicate that it was a high rate area south of the 
parkway overpass. However, the CRF for the segment from the Horse Creek bridge to 
the US 421 / KY 80 / KY 11 intersection was 1.68 and even higher as one travels north 
into the downtown business area. This unlimited access was discussed and some form 
of access control should be incorporated. This could be accomplished by curb and 
gutter sections with sidewalks.  
 
Another intersection identified as having problems was US 421 and KY 11 south 
towards Barbourville. The intersection CRF was 0.27 but it was noted that turning 
movements, predominately truck traffic, create congestion from a lack of sight distance 
and the volume of vehicles present. Trucks have to wait for traffic to clear going both to 
the parkway and south to Barbourville. 
 
Jimmy Wilson reviewed that the goals of the project which are to increase capacity and 
improve safety along the route. Everyone concurred with these goals. David Martin 
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brought up bike/pedestrian issues and it was agreed to look at sidewalks at least on one 
side and maybe both sides in the area of Paces Creek Elementary School.  
 
Alternative Issues - Left turning movements are a major problem. They create backups 
and may be causing the rear end accidents, which show up as the majority of crash 
types. The left turning movements and traffic volumes are suspected to decrease once 
you proceed south of the Save-a-Lot store. A 3-lane section could possibly taper to 2 
lanes with shoulders from this point with a turn lane constructed at the KY 149 
intersection. That intersection would need to be redone to increase sight distance and 
improve safety. It appears that an old service station is near this intersection.  
 
District 11 has improved a section of US 421 going north of town towards McKee to 3 
lanes with curb and gutter, and it is performing well. That section of road is very similar 
to this project in terms of traffic flows.  
 
It was discussed that the parkway overpass may limit the number of lanes to examine. 
A 5-lane section will be analyzed if there is a need. The bridges at Horse Creek and 
near the community of Garrard will also be controlling factors in developing alternatives 
and associated construction costs.  
 
Environmental Footprint Area - David Martin brought up the environmental 
footprint/overview area as shown on the project location map. It was mentioned that a 
1000-foot corridor around the project could catch anything that may directly impact the 
study. The Division of Environmental Analysis along with the Dean Croft, District 11 
Environmental Coordinator will assist in compiling this environmental information. It was 
noted that numerous gas stations exist along the project study area. Some of the tanks 
have been removed while some are still functional and there may still be some unknown 
tanks present. The station at the intersection of KY 11 and US 421 is known to have 
been there at least 60 years. There may be other historic structures along the route that 
need to be researched. 
 
Shopping centers and commercial property along the route were built on coal waste, 
which may affect geotechnical issues. The District did not know of any deep mines 
under the roadway area. 
 
Greene Keith pointed out that the railroad spur behind the Paces Creek Elementary 
School as shown on the project location map might not be there anymore. 
 
The County has expressed an interest in constructing a road from the Clay County 
Detention Center south along the existing railroad tracks towards KY 80.  
 
The City of Manchester, at one time, considered tapping into a deep mine for a possible 
water source. The location of this mine was south of Garrard near the existing runway 
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and along Lockards Creek. The District further determined that this project would likely 
not be pursued. 
 
The District has concerns about how to handle 3 lanes at the two railroad crossings. 
Presently, the existing crossings have no gates and it was pointed out that some trains 
used to stop for cars at one of these crossings.   
 
The existing two bridges along the route will have to be either redone or retrofitted. The 
bridge south of Garrard was noted as being approximately 20 (1983) years old while the 
one over Horse Creek is about 60 years old (1933).  
 
Environmental Justice will be requested from Clay McKnight with the Cumberland 
Valley ADD. The district noted that there may be some low income areas but that it was 
probably no different from the rest of the county.  
 
SYP Schedule - The District feels confident that this project will proceed on schedule 
given the fact that the bypass has been deauthorized.  
 
Item No. 11-108.00; the reconstruction of the grade crossing on KY 1999 at the US 421 
/ KY 80 intersection, got pulled from the previous plan. The spur that crosses KY 1999 
at this location is being redone in places and the startup of coal operations may delay 
this project. Some of those project objectives may be addressed within this study. The 
District will assist in getting the names and addresses of those impacted from this 
project.  
 
Agency Coordination Needs - The typical resource agency requests will be sent out 
from the central office. David Martin will forward to the district the list of resource 
agencies so they can add any other contacts that are unique to the area. CSX should 
be contacted for early input into the potential planning / design impacts at the two 
crossings within the extended project area.  
 
Public Involvement - Since there will be no formal public meetings setup for this project 
until the need for one arises considering the current budget situation. The concerns of 
local officials will be obtained through the resource agency mailings. If there is a need 
for a separate meeting with local officials, one will be arranged. 
 
Documentation / Reports – Referencing discussion held during the meeting, the study 
report will examine existing roadway and traffic conditions as well as safety and 
environmental issues.  Cost estimates will be on a typical per mile basis taking into 
account that reconstruction of the 2 existing bridges may greatly affect construction 
cost.  
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The meeting adjourned at approximately 11:40 AM EDT. 
 
Following the meeting, David Martin and Jimmy Wilson drove the project area in order 
to make further notes about existing conditions. Photographs were also taken to 
document conditions. 


